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Project Overview



Project Organization—Operations (Science Monitoring)
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Mission System Manager, P. Guske, JPL

Principal Investigator, W. Banerdt, JPL
Deputy Principal Investigator, S. Smrekar, JPL

Spacecraft Team Chief
P. Kallemyen, LM

Project Staff Assistant, P. Leon, JPL

GDS 
K. Owen-Mankovich, JPL

MDOT
R. Sweet, JPL

MPST
S. Khan, JPL

Science Operations
E. Barrett, JPL

Flight System Manager, C. Scott, JPL

Mission Operations Assurance Mgr., R. Woodall, JPL

Project Manager, T. Hoffman, JPL
Deputy Project Manager, C. Scott, JPL     

NASA Science Mission Directorate (SMD)
Discovery Program Office

Business Team, PRA, A. Dorozhkina, JPL



• Overall Status
– Spacecraft and Instruments performing well

• Had some unexpected excitement during conjunction
– Actively working to resolve the HP3 penetration anomaly

• Currently in Weekly Planning cycles (Science Monitoring)
– Working an additional tactical shift each week to HP3 support through 

~mid-November
– May have bursts of activity related to HP3 penetration anomaly or after 

November

• Upcoming Activities
– Continuing transition to lower staffing levels for Science Monitoring 

support
– Will try to perform remaining Science Activity Requests
– Will start working extended mission proposal with NASA
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Project Status – 1/2



• Anomaly Status
– Payload Data Base Look-up Table (DBLT) 

• Software fix to be implemented no earlier than December
– HP3 penetration anomaly

• Currently actively working this problem
– HP3 BEE Anomaly

• Almost closed, operational fix in place
• Remaining analysis actions needed before end of November

– USM Anomaly
• Still under investigation, most probable cause is EMC
• Operational fixes in place sufficient for the near term
• Longer term solution in discussion

Hoffman Science Meeting 3

Project Status – 2/2



We won an Emmy!

We won an Emmy!

• For Best Original Interactive Programming for the Landing 
show



• Spacecraft is healthy

• SEIS and APSS Instruments are collecting Daily Science 

• Team is actively working HP3 Penetration Anomaly

• Transitioned the team and processes to weekly planning

• Looking forward to even more great science!
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Project Summary


